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INSTRUCTIONS: 

Project Managers and/or Principal Investigators should complete a progress report at least every three months during 

the project duration.  Reports are due the 5
th
 of the month following the end of the quarter.   Please provide a project 

update even if no work was done during this reporting period. 

 

Project # 
15260E/26962T 

Report Period  Year 2018 

�Q1 (Jan-Mar) □Q2 (Apr-Jun) □Q3 (Jul-Sep) □Q4 (Oct-Dec) 

Project Title:  
Stain Resistant airport Paint Implementation – Implementation Phase 

Project Investigator:  John Gorham, Jacobs Engineering Group 
Phone:  603-518-1773 E-mail:  john.gorham@jacobs.com 

Project Start Date:  
12-21-2016 

Project End Date: 2019 Project schedule status: 

�On schedule □ Ahead of schedule □ Behind schedule 

 

 

Brief Project Description: 
 
This phase was to install alternative pavement paint specifications at Laconia Municipal Airport.  The follow on phase will 
evaluate the effectiveness, durability, and visibility of the paint over a 2-year period. 
 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 
Observation site visit by consultant and NHDOT/M&R. 
 
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 
 
Participate in on-site observation site visit.  
 
 

Anticipated research next 3 months: 
 
Continue observation/evaluation phase of project. 
 
 

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the 

completion of the project within the time, scope, and budget, along with recommended solutions to those 

problems. 

 

 

Tasks (from Work Plan) Planned % Complete Actual % Complete 

Article A - Coordination 60 60 

Article B - Observations 25 0 [work completed 

but not billed yet} 

Article C – Report, Poster, Airport Handout 0 0 

Article D – Project Administration 25 25 

Contractor Expenses for paint installation 100 100 

 

 


